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ESTIMATE RUN 09/07/2005

ESTIMATE SUMMARY 15:10:16

CONTID: C13500-ALT     ESTIMATE NO: 0019 PROG 2002

PCN: 13500-ALTBID2 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270 Extension, Phase V PERCENT TIME:

PROJECT NO: IM 2706-032 - Concrete Alt    

I-270 Extension, Phase V (Concrete Alternate)

NAME OF ROAD: I-25 & I-270

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/25/2005 DATE TIME STARTED 02/17/2004

7353 S. EAGLE STREET DATE LET 12/18/2003 DATE WORK BEGAN 02/17/2004

 DATE AWARDED 01/14/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/29/2004 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 02/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,955,007.15 PARTICIPATING $ $ 671,765.24

AWARD PROJECT AMT: 15,807,428.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,433.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.10

TIME ALLOW:

ORIG TIME ALLOW:

516 CALENDAR DAYS

CALENDAR DAYS480

74.23%

4,626,894.82

671,765.24

671,765.24

665,331.82

$

$

$

$

13,328,112.33

0.00

13,328,112.33

354,965.96

13,683,078.29

-35,760.73

0.00

13,647,317.56

0.00

AMOUNT DUE 13,647,317.56 665,331.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 665,331.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

532.0



CONTID: C13500-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 85.000 33.500

ACRE 0.000 0.00

700.00000 33.500 23,450.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

440.00000 2.000 880.00

202-00001  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 247.400 223.400

SY  24.000 144.00

6.00000 247.400 1,484.40

202-00026  
 

0020 REMOVAL OF PIPE 145.000 47.000

LF  0.000 0.00

21.00000 47.000 987.00

202-00035  
 

0025 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

202-00037  
 

0030 *REMOVAL OF DELINEATOR 24.000 5.000

EACH 0.000 0.00

8.50000 5.000 42.50

202-00090  
 

0035 REMOVAL OF ASPHALT MAT 61,537.000 44,175.400

SY  15,042.100 82,731.55

5.50000 59,217.500 325,696.25

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 17,801.000 0.000

SY  17,527.700 17,527.70

1.00000 17,527.700 17,527.70

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 18,000.000 14,610.880

SF  1,232.000 1,848.00

1.50000 15,842.880 23,764.32

202-00250  
 

0050 *REMOVAL OF LIGHT STANDARD 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00700  
 

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

202-00805  
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 5.000 2.000

EACH 0.000 0.00

130.00000 2.000 260.00

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 5.000 4.000

EACH 0.000 0.00

73.00000 4.000 292.00

202-00821  
 

0070 *REMOVAL OF DYNAMIC MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

202-00823  
 

0075 REMOVAL OF SOUND BARRIER FENCE 5,042.000 5,042.000

LF  0.000 0.00

4.60000 5,042.000 23,193.20

202-01020  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 88.000 87.500

LF  0.000 0.00

2.80000 87.500 245.00

202-01130  
 

0085 REMOVAL OF GUARDRAIL TYPE 4 9,447.250 9,361.250

LF  86.000 774.00

9.00000 9,447.250 85,025.25

202-01140  
 

0090 *REMOVAL OF END ANCHORAGE 8.000 6.000

EACH 0.000 0.00

110.00000 6.000 660.00

202-01300  
 

0095 *PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

202-04001  
 

0100 *SANDBLASTING 13,461.000 0.000

SF  0.000 0.00

0.50000 0.000 0.00

202-05150  
 

0105 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 70,000.000 32,500.000

CY  22,750.000 86,450.00

3.80000 55,250.000 209,950.00

203-00010  
 

0110 PROOF ROLLING 50.000 12.500

HOUR 1.500 112.50

75.00000 14.000 1,050.00

203-01100  
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 200.000 68.800

HOUR 9.600 1,344.00

140.00000 78.400 10,976.00

203-01500  
 

0120 BACKHOE 100.000 9.000

HOUR 0.000 0.00

130.00000 9.000 1,170.00

203-01510  
 

0125 DOZING (LANDSCAPING) 483.000 58.500

HOUR 0.000 0.00

130.00000 58.500 7,605.00

203-01555  
 

0130 *POTHOLING 200.000 59.750

HOUR 0.000 0.00

170.00000 59.750 10,157.50

203-01597  
 

0135 LABORER 200.000 92.500

HOUR 0.000 0.00

35.00000 92.500 3,237.50

203-02330  
 

0140 STRUCTURE EXCAVATION 24.000 0.000

CY  0.000 0.00

4.50000 0.000 0.00

206-00000  
 

0145 TOPSOIL 9,680.000 0.000

CY  0.000 0.00

3.70000 0.000 0.00

207-00205  
 

0150 STOCKPILE TOPSOIL 750.000 750.000

CY  0.000 0.00

11.00000 750.000 8,250.00

207-00210  
 

0155 *EROSION LOG 1,391.000 430.000

LF  0.000 0.00

4.80000 430.000 2,064.00

208-00005  
 

0160 *EROSION BALES (WEED FREE) 657.000 193.000

EACH 4.000 44.00

11.00000 197.000 2,167.00

208-00011  
 

0165 *SILT FENCE 5,000.000 3,792.000

LF  0.000 0.00

1.40000 3,792.000 5,308.80

208-00020  
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 12.000 8.000

EACH 0.000 0.00

330.00000 8.000 2,640.00

208-00045  
 

0175 *RIGID INLET PROTECTION DEVICE 33.000 33.000

EACH 0.000 0.00

390.00000 33.000 12,870.00

208-00055  
 

0180 STABILIZED CONSTRUCTION ENTRANCE 12.000 7.000

EACH 0.000 0.00

710.00000 7.000 4,970.00

208-00070  
 

0185 EROSION CONTROL SUPERVISOR 1.000 0.850

L S 0.050 220.00

4,400.00000 0.900 3,960.00

208-00200  
 

0190 *RESET LIGHT STANDARD 11.000 11.000

EACH 0.000 0.00

410.00000 11.000 4,510.00

210-00750  
 

0195 *RESET LIGHT STANDARD STEEL HIGH MAST 6.000 6.000

EACH 0.000 0.00

4,100.00000 6.000 24,600.00

210-00755  
 

0195 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

0200 *RESET OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

210-00805  
 

0200 MATERIAL ALLOWANCE ANCHOR BOLTS 0.500

EACH 0.000 0.00

1,300.00000 0.500 650.00

0205 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00810  
 

0210 *RESET SIGN PANEL 2.000 1.500

EACH 0.000 0.00

440.00000 1.500 660.00

210-00815  
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PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

210-01130  
 

0220 *RESET END ANCHORAGE 9.000 1.000

EACH 0.000 0.00

310.00000 1.000 310.00

210-01200  
 

0225 RESET IMPACT ATTENUATOR 2.000 0.500

EACH 0.000 0.00

1,400.00000 0.500 700.00

210-01300  
 

0230 MODIFY INLET 2.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

210-04020  
 

0235 *SEEDING (NATIVE) 85.200 10.950

ACRE 0.340 268.60

790.00000 11.290 8,919.10

212-00006  
 

0240 *MULCHING (WEED FREE HAY) 101.500 0.700

ACRE 0.000 0.00

250.00000 0.700 175.00

213-00002  
 

0245 *MULCH TACKIFIER 25,275.000 300.000

LB  0.000 0.00

1.30000 300.000 390.00

213-00061  
 

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 83,020.000 40,932.400

SY  1,647.000 1,976.40

1.20000 42,579.400 51,095.28

216-00041  
 

0255 *HERBICIDE TREATMENT 576.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

217-00020  
 

0260 *AGGREGATE BASE COURSE (CLASS 6) 13,692.000 7,948.000

CY  0.000 0.00

15.00000 7,948.000 119,220.00

304-06007  
 

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 16.640

TON 7.740 696.60

90.00000 24.380 2,194.20

403-00720  
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PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,599.000 309.910

TON 519.920 24,956.16

48.00000 829.830 39,831.84

403-33841  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,038.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33871  
 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,205.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255  
 

0285 *CONCRETE PAVEMENT (12 INCH) 2,626.000 0.000

SY  0.000 0.00

30.50000 0.000 0.00

412-01200  
 

0290 *CONCRETE PAVEMENT (14 INCH) 73,076.000 41,393.990

SY  0.000 0.00

32.00000 41,393.990 1,324,607.68

412-01400  
 

0290 MATERIAL ALLOWANCE DOWEL BASKETS 23,222.609

SY  0.000 0.00

0.56314 23,222.609 13,077.58

0290 MATERIAL ALLOWANCE CONCRETE PAVEMENT DOWELS 29,825.000

SY  0.000 0.00

0.56383 29,825.000 16,816.23

0290 MATERIAL ALLOWANCE 32,527.363

SY  0.000 0.00

1.08870 32,527.363 35,412.54

0290 MATERIAL ALLOWANCE CONCRETE PAVING DOWELS 29,838.364

SY  0.000 0.00

0.73752 29,838.364 22,006.39

0295 GEOTEXTILE (EROSION CONTROL) (CLASS B) 55.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

420-00101  
 

0300 *DRILLED CAISSON (42 INCH) 75.000 53.500

LF  0.000 0.00

120.00000 53.500 6,420.00

503-00042  
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PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *DRILLED CAISSON (48 INCH) 77.000 20.000

LF  0.000 0.00

130.00000 20.000 2,600.00

503-00048  
 

0310 *DRILLED CAISSON (54 INCH) 253.000 114.500

LF  0.000 0.00

180.00000 114.500 20,610.00

503-00054  
 

0315 *GROUTED RIPRAP 104.000 0.000

CY  13.000 871.00

67.00000 13.000 871.00

506-00030  
 

0320 RIPRAP (9 INCH) 50.000 36.000

CY  0.000 0.00

110.00000 36.000 3,960.00

506-00209  
 

0325 RIPRAP (18 INCH) 15.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

506-00218  
 

0330 CONCRETE SLOPE AND DITCH PAVING 283.970 6.970

CY  277.000 72,020.00

260.00000 283.970 73,832.20

507-00000  
 

0335 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 35.000 0.000

CY  30.000 6,900.00

230.00000 30.000 6,900.00

507-00100  
 

0340 *STRUCTURAL CONCRETE COATING 10,858.000 0.000

SY  430.700 1,550.52

3.60000 430.700 1,550.52

601-40300  
 

0345 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 420.000 420.000

LF  0.000 0.00

37.00000 420.000 15,540.00

603-01125  
 

0350 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,988.000 4,000.000

LF  397.000 9,131.00

23.00000 4,397.000 101,131.00

603-01185  
 

0355 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,650.000 1,483.000

LF  0.000 0.00

28.00000 1,483.000 41,524.00

603-01245  
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0360 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 500.000 355.000

LF  8.000 336.00

42.00000 363.000 15,246.00

603-01305  
 

0365 12 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

603-05012  
 

0370 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

420.00000 2.000 840.00

603-05018  
 

0375 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

570.00000 1.000 570.00

603-05030  
 

0380 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05036  
 

0385 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 88.000 88.000

LF  0.000 0.00

510.00000 88.000 44,880.00

603-07360  
 

0390 12 INCH CORRUGATED STEEL PIPE 125.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

603-10120  
 

0395 18 INCH CORRUGATED STEEL PIPE 75.000 54.000

LF  0.000 0.00

46.00000 54.000 2,484.00

603-10180  
 

0400 INLET TYPE C (5 FOOT) 3.000 2.900

EACH 0.000 0.00

1,600.00000 2.900 4,640.00

604-00305  
 

0405 INLET TYPE C (10 FOOT) 1.000 0.500

EACH 0.000 0.00

2,400.00000 0.500 1,200.00

604-00310  
 

0410 VANE GRATE INLET (DOUBLE) (5 FOOT) 19.000 9.300

EACH 2.500 7,000.00

2,800.00000 11.800 33,040.00

604-26005  
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ITEM
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PERIOD
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CAT NO0200 ROADWAY 

0415 VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 1.900

EACH 0.000 0.00

3,800.00000 1.900 7,220.00

604-26010  
 

0420 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000

EACH 0.000 0.00

1,600.00000 9.000 14,400.00

604-30005  
 

0425 MANHOLE SLAB BASE (10 FOOT) 5.000 3.000

EACH 0.000 0.00

1,900.00000 3.000 5,700.00

604-30010  
 

0430 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-39050  
 

0435 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,813.000 852.500

LF  762.500 9,150.00

12.00000 1,615.000 19,380.00

606-00301  
 

0440 *GUARDRAIL TYPE 7 (STYLE CA) 898.000 0.000

LF  496.000 13,888.00

28.00000 496.000 13,888.00

606-00710  
 

0445 *GUARDRAIL TYPE 7 (STYLE CC) 11,934.000 2,778.000

LF  0.000 0.00

24.00000 2,778.000 66,672.00

606-00720  
 

0445 MATERIAL ALLOWANCE BARRIER REBAR 10,148.991

LF  0.000 0.00

1.81494 10,148.991 18,419.81

0450 *GUARDRAIL TYPE 7 (STYLE CE) 1,694.000 0.000

LF  0.000 0.00

49.00000 0.000 0.00

606-00740  
 

0455 *GUARDRAIL TYPE 7 (STYLE CL) 275.000 0.000

LF  25.000 1,100.00

44.00000 25.000 1,100.00

606-00750  
 

0460 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 880.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

606-00800  
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PERIOD
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CAT NO0200 ROADWAY 

0465 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 2.000 840.00

420.00000 2.000 840.00

606-01340  
 

0470 *TRANSITION TYPE 3G 3.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

606-01370  
 

0475 *TRANSITION TYPE 3H 2.000 1.000

EACH 1.000 430.00

430.00000 2.000 860.00

606-01380  
 

0480 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 1.000 1,700.00

1,700.00000 1.000 1,700.00

606-02003  
 

0485 *BRIDGE RAIL TYPE 7 90.000 0.000

LF  90.000 3,780.00

42.00000 90.000 3,780.00

606-10700  
 

0490 *FENCE (PLASTIC) 581.000 581.000

LF  0.000 0.00

2.20000 581.000 1,278.20

607-11525  
 

0495 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 275.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

607-53137  
 

0500 *FENCE (ANIMAL PROTECTION) 0.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-56001  
 

0505 *CURB TYPE 6 (SECTION M) 594.000 594.000

LF  0.000 0.00

8.00000 594.000 4,752.00

609-60011  
 

0510 *DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00002  
 

0515 *DELINEATOR (TYPE I) (BARRIER) 91.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

612-00021  
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *DELINEATOR (TYPE II) (BARRIER) 34.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00022  
 

0525 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

613-00075  
 

0530 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

613-00201  
 

0535 *3 INCH ELECTRICAL CONDUIT 1,800.000 1,275.000

LF  0.000 0.00

8.00000 1,275.000 10,200.00

613-00300  
 

0540 *3 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

613-00301  
 

0545 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 1,000.000 831.000

LF  0.000 0.00

24.00000 831.000 19,944.00

613-00404  
 

0550 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,105.000 4,478.000

LF  694.000 3,470.00

5.00000 5,172.000 25,860.00

613-01200  
 

0555 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 831.000

LF  0.000 0.00

20.00000 831.000 16,620.00

613-01400  
 

0560 *PULL BOX (24"X36"X18") 2.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

613-07034  
 

0565 *WIRING 1.000 0.750

L S 0.000 0.00

1,500.00000 0.750 1,125.00

613-10000  
 

0570 *CONCRETE FOUNDATION PAD 11.000 11.000

EACH 0.000 0.00

610.00000 11.000 6,710.00

613-40000  
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 145.500 145.500

LF  0.000 0.00

160.00000 145.500 23,280.00

613-45048  
 

0580 *LIGHTING CONTROL CENTER 3.000 3.000

EACH 0.000 0.00

5,600.00000 3.000 16,800.00

613-50100  
 

0585 *SECONDARY SERVICE PEDESTAL 4.000 4.000

EACH 0.000 0.00

510.00000 4.000 2,040.00

613-50150  
 

0590 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-70150  
 

0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 0.000

EACH 0.000 0.00

923.00000 0.000 0.00

0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 2.000

EACH 0.000 0.00

1,020.00000 2.000 2,040.00

0595 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

613-70250  
 

0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 0.000

EACH 0.000 0.00

848.00000 0.000 0.00

0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 3.000

EACH 0.000 0.00

1,530.00000 3.000 4,590.00

0600 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 11.000 11.000

EACH 0.000 0.00

410.00000 11.000 4,510.00

613-70400  
 

0600 MATERIAL ALLOWANCE 400 W HPS LUMINAIRES 0.000

EACH 0.000 0.00

186.00000 0.000 0.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *SIGN PANEL (CLASS II) 244.000 72.000

SF  0.000 0.00

21.00000 72.000 1,512.00

614-00012  
 

0610 *SIGN PANEL (CLASS III) 4,340.000 764.500

SF  0.000 0.00

18.00000 764.500 13,761.00

614-00013  
 

0610 MATERIAL ALLOWANCE SIGN PANEL CLASS III 4,132.499

SF  0.000 0.00

11.13335 4,132.499 46,008.56

0615 *STEEL SIGN POST (S 3X5.7) 21.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

614-00357  
 

0620 *STEEL SIGN POST (S 4X7.7) 25.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

614-00477  
 

0625 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

100.000 43.000

LF  0.000 0.00

16.00000 43.000 688.00

614-01582  
 

0630 *OVERPASS MOUNTED SIGN BRACKET 6.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-10015  
 

0635 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

9,900.00000 0.000 0.00

614-10050  
 

0640 *SIGN BRIDGE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

33,300.00000 0.000 0.00

614-10400  
 

0640 MATERIAL ALLOWANCE SIGN BRIDGE SPECIAL 1.000

EACH 0.000 0.00

26,000.00000 1.000 26,000.00

0645 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

14,000.00000 0.000 0.00

614-31800  
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PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 MATERIAL ALLOWANCE SIGN BRIDGE 3.000

EACH 0.000 0.00

9,400.00000 3.000 28,200.00

0650 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-41600  
 

0650 MATERIAL ALLOWANCE SIGN BRIDGE 1.000

EACH 0.000 0.00

18,200.00000 1.000 18,200.00

0655 *MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-41800  
 

0655 MATERIAL ALLOWANCE SIGN BRIDGE 2.000

EACH 0.000 0.00

21,300.00000 2.000 42,600.00

0660 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

36,400.00000 0.000 0.00

614-42000  
 

0660 MATERIAL ALLOWANCE SIGN BRIDGE 2.000

EACH 0.000 0.00

26,100.00000 2.000 52,200.00

0665 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 324.000 324.000

LF  0.000 0.00

10.00000 324.000 3,240.00

614-72871  
 

0670 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

28,300.00000 0.000 0.00

614-85115  
 

0670 MATERIAL ALLOWANCE IMPACT ATTENUATOR (QUADGUARD) 1.000

EACH 0.000 0.00

22,640.00000 1.000 22,640.00

0675 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

615-00030  
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PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 10 INCH GALVANIZED PIPE 130.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

619-30800  
 

0685 *DETOUR PAVEMENT 28,717.000 27,912.200

SY  320.000 9,600.00

30.00000 28,232.200 846,966.00

621-00450  
 

0690 *CONSTRUCTION SURVEYING 1.000 0.875

L S 0.056 5,684.00

101,500.00000 0.931 94,496.50

625-00000  
 

0695 *CONSTRUCTION SURVEYING (HOURLY) 120.000 73.000

HOUR 0.000 0.00

130.00000 73.000 9,490.00

625-00001  
 

0700 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,165,778.01000 1.000 1,165,778.01

626-00000  
 

0705 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,600.00000 0.500 2,800.00

626-01000  
 

0710 *THERMOPLASTIC PAVEMENT MARKING 2,795.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

627-00002  
 

0715 *EPOXY PAVEMENT MARKING 99.000 32.500

GAL 0.000 0.00

66.00000 32.500 2,145.00

627-00005  
 

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 650.000 462.740

GAL 72.700 3,344.20

46.00000 535.440 24,630.24

627-00012  
 

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 681.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-01000  
 

0730 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,706.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-03000  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *SURVEY MONUMENT (TYPE 1) 11.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

629-01001  
 

0740 FLAGGING 5,500.000 3,300.500

HOUR 78.500 1,570.00

20.00000 3,379.000 67,580.00

630-00000  
 

0745 UNIFORMED TRAFFIC CONTROL 1,277.000 1,210.000

HOUR 39.500 2,409.50

61.00000 1,249.500 76,219.50

630-00003  
 

0750 TRAFFIC CONTROL VEHICLE 2.000 1.000

EACH 0.800 1,680.00

2,100.00000 1.800 3,780.00

630-00004  
 

0755 TRAFFIC CONTROL INSPECTION 224.000 214.000

DAY 5.000 445.00

89.00000 219.000 19,491.00

630-00007  
 

0760 TRAFFIC CONTROL MANAGEMENT 326.000 305.000

DAY 10.000 2,800.00

280.00000 315.000 88,200.00

630-00012  
 

0765 FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 2.400 936.00

390.00000 5.400 2,106.00

630-80001  
 

0770 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 2.500

EACH 2.000 540.00

270.00000 4.500 1,215.00

630-80336  
 

0775 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 247.000 77.000

EACH 61.600 3,018.40

49.00000 138.600 6,791.40

630-80341  
 

0780 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 35.000

EACH 33.400 6,012.00

180.00000 68.400 12,312.00

630-80342  
 

0785 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000

EACH 3.200 576.00

180.00000 7.200 1,296.00

630-80343  
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NO.
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,244.000 622.000

SF  497.600 5,473.60

11.00000 1,119.600 12,315.60

630-80344  
 

0795 PORTABLE MESSAGE SIGN PANEL 10.000 5.000

EACH 4.000 26,000.00

6,500.00000 9.000 58,500.00

630-80355  
 

0800 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 2.000

EACH 1.600 2,080.00

1,300.00000 3.600 4,680.00

630-80358  
 

0805 DRUM CHANNELIZING DEVICE 200.000 35.000

EACH 28.000 1,036.00

37.00000 63.000 2,331.00

630-80360  
 

0810 CONCRETE BARRIER (TEMPORARY) 19,770.500 9,885.250

LF  7,908.200 86,990.20

11.00000 17,793.450 195,727.95

630-80370  
 

0815 TRAFFIC CONE 500.000 250.000

EACH 200.000 2,600.00

13.00000 450.000 5,850.00

630-80380  
 

0820 *MOBILE PAVEMENT MARKING ZONE 8.000 0.000

DAY 0.000 0.00

250.00000 0.000 0.00

630-80520  
 

0825 IMPACT ATTENUATOR (TEMPORARY) 15.000 6.500

EACH 5.200 8,320.00

1,600.00000 11.700 18,720.00

630-85010  
 

0830 F/A MINOR CONTRACT REVISIONS 959,178.480 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0835 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0840 F/A CONCRETE PAVEMENT INCENTIVE 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0850 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 506.400

F A 0.000 0.00

1.00000 506.400 506.40

700-70022  
 

0855 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0860 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0865 F/A ADJUST RESTORE UTILITIES 45,293.660 0.000

F A 45,293.660 45,293.66

1.00000 45,293.660 45,293.66

700-70060  
 

0870 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072  
 

0875 F/A PROVIDE STREET LIGHTING FROM XCEL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081  
 

0880 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1295 MOBILIZATION (W/O AUTOPAY) 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

626-00100  
 

1305 ADDED ITEM (LUMP SUM)/ REPAIR FIBER OPTIC CABLE 1.000 1.000

L S 0.000 0.00

747.97000 1.000 747.97

900-00014  
 

1310 RES IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

210-01300  
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QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

1315 ADDED ITEM (FOOT)/ STOCKPILE CONCRETE BARRIER 4,566.000 4,566.000

LF  0.000 0.00

0.50000 4,566.000 2,283.00

900-00012  
 

1320 RES GDRAIL TY 7 6,468.000 6,144.000

LF  324.000 599.40

1.85000 6,468.000 11,965.80

210-01170  
 

1355 ADDED ITEM (DOLLAR)/ CLAIM: CRESCENT ELECTRIC SUPPLY 
COMPANY

0.000 -8,606.660

DOL 0.000 0.00

1.00000 -8,606.660 -8,606.66

900-00006  
 

CAT 0200 $568,267.99 6,176,667.92CURRENT AMT 10,253,149.67 $$

CAT NO0201 CLEAR CREEK MITIGATION 

0885 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

480.00000 4.000 1,920.00

202-00010  
 

0890 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 982.000 982.000

CY  0.000 0.00

3.80000 982.000 3,731.60

203-00010  
 

0895 MUCK EXCAVATION 15,107.000 15,107.000

CY  0.000 0.00

11.00000 15,107.000 166,177.00

203-00100  
 

0900 BACKHOE (LANDSCAPING) 1.000 1.000

HOUR 0.000 0.00

130.00000 1.000 130.00

203-01515  
 

0905 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01555  
 

0910 FILTER MATERIAL (CLASS A) 234.000 234.000

CY  0.000 0.00

32.00000 234.000 7,488.00

206-00510  
 

0915 TOPSOIL 471.000 471.000

CY  0.000 0.00

3.70000 471.000 1,742.70

207-00205  
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CAT NO0201 CLEAR CREEK MITIGATION 

0920 *EROSION LOG 0.000 0.000

LF  0.000 0.00

4.80000 0.000 0.00

208-00005  
 

0925 *SEEDING (NATIVE) 1.900 1.900

ACRE 0.000 0.00

790.00000 1.900 1,501.00

212-00006  
 

0930 *MULCHING (WEED FREE HAY) 1.900 1.900

ACRE 0.000 0.00

250.00000 1.900 475.00

213-00002  
 

0935 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

14,200.00000 0.000 0.00

214-00000  
 

0940 *DECIDUOUS TREE (1 INCH CALIPER) 10.000 10.000

EACH 0.000 0.00

110.00000 10.000 1,100.00

214-00210  
 

0945 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 30.000

EACH 0.000 0.00

140.00000 30.000 4,200.00

214-00215  
 

0950 *DECIDUOUS TREE (8 FOOT) 30.000 30.000

EACH 0.000 0.00

110.00000 30.000 3,300.00

214-00280  
 

0955 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 450.000 450.000

EACH 0.000 0.00

20.00000 450.000 9,000.00

214-00350  
 

0960 *BRUSH LAYER CUTTING 1,500.000 1,500.000

EACH 0.000 0.00

4.70000 1,500.000 7,050.00

214-01010  
 

0965 RIPRAP (48 INCH) 1,348.000 1,348.000

CY  0.000 0.00

51.00000 1,348.000 68,748.00

506-00000  
 

0970 *GROUTED RIPRAP 386.000 386.000

CY  0.000 0.00

67.00000 386.000 25,862.00

506-00030  
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CAT NO0201 CLEAR CREEK MITIGATION 

0975 RIPRAP (12 INCH) 935.000 935.000

CY  0.000 0.00

30.00000 935.000 28,050.00

506-00212  
 

0980 RIPRAP (36 INCH) 1,061.000 1,061.000

CY  0.000 0.00

60.00000 1,061.000 63,660.00

506-00236  
 

0985 *FENCE (PLASTIC) 489.000 489.000

LF  0.000 0.00

2.20000 489.000 1,075.80

607-11525  
 

0990 *FENCE (ANIMAL PROTECTION) 541.000 541.000

LF  0.000 0.00

5.00000 541.000 2,705.00

607-56001  
 

0995 24 INCH CULVERT PIPE 240.000 240.000

LF  0.000 0.00

79.00000 240.000 18,960.00

617-00024  
 

1000 F/A NOXIOUS WEED CONTROL 1,251.990 1,251.990

F A 0.000 0.00

1.00000 1,251.990 1,251.99

700-70033  
 

1270 48 IN CULVERT PIPE 48 IN CULVERT PIPE 120.000 120.000

LF  0.000 0.00

131.00000 120.000 15,720.00

617-00048  
 

1325 CONC BIKEWAY (6 IN) 904.000 904.000

SY  0.000 0.00

14.17000 904.000 12,809.68

608-00026  
 

CAT 0201 $0.00 446,657.77CURRENT AMT 460,857.77 $$

CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1005 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION 1.000 0.974

L S 0.017 82,450.00

4,850,000.00000 0.991 4,806,350.00

631-10000  
 

1275 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 1.000 1.000

L S 0.000 0.00

40,356.45000 1.000 40,356.45

900-00014  
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1280 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - SR. ENGR. 99.000 99.000

HOUR 0.000 0.00

160.50000 99.000 15,889.50

900-00010  
 

1285 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - ENGR. 123.500 123.500

HOUR 0.000 0.00

133.75000 123.500 16,518.13

900-00010  
 

1290 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - INTERN 296.500 296.500

HOUR 0.000 0.00

103.26000 296.500 30,616.59

900-00010  
 

1300 ADDED ITEM (LUMP SUM)/ POST TENSION PIER #7 CAP 1.000 1.000

L S 0.000 0.00

20,372.68000 1.000 20,372.68

900-00014  
 

1330 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION -16,577.650 -16,577.650

DOL 0.000 0.00

1.00000 -16,577.650 -16,577.65

900-00006  
 

1335 ADDED ITEM (FOOT)/ MCR: ADDED STRUCTURE RUSTICATION 153.000 153.000

LF  0.000 0.00

17.08000 153.000 2,613.24

900-00012  
 

1340 ADDED ITEM (DOLLAR)/ CONCRETE GIRDER STRENGTH PAY 
FACTOR

-33,054.690 -33,054.690

DOL 0.000 0.00

1.00000 -33,054.690 -33,054.69

900-00006  
 

CAT 0300 $82,450.00 4,883,084.25CURRENT AMT 4,926,734.25 $$

CAT NO0301 WALL E-17-LA MSE WALLS

1010 STRUCTURE EXCAVATION 566.000 566.000

CY  0.000 0.00

4.50000 566.000 2,547.00

206-00000  
 

1015 *STRUCTURE BACKFILL (CLASS 1) 4,472.000 4,472.000

CY  0.000 0.00

10.00000 4,472.000 44,720.00

206-00100  
 

1020 *MECHANICAL REINFORCEMENT OF SOIL 2,286.000 2,286.000

CY  0.000 0.00

19.00000 2,286.000 43,434.00

206-00360  
 



CONTID: C13500-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005

PROJECT: IM 2706-032 - Concrete Alt    ESTIMATE NO: 0019 15:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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CAT NO0301 WALL E-17-LA MSE WALLS

1025 *CAISSON (SPECIAL) 13,928.000 13,928.000

LF  0.000 0.00

17.00000 13,928.000 236,776.00

503-00200  
 

1030 *BLOCK FACING 6,030.000 6,030.000

SF  0.000 0.00

10.00000 6,030.000 60,300.00

504-04410  
 

1035 *CONCRETE CLASS B 31.000 31.000

CY  0.000 0.00

220.00000 31.000 6,820.00

601-01000  
 

1040 CONCRETE CLASS D (BRIDGE) 359.000 0.000

CY  359.000 68,210.00

190.00000 359.000 68,210.00

601-03040  
 

1045 *STRUCTURAL CONCRETE COATING 879.000 0.000

SY  0.000 0.00

3.60000 0.000 0.00

601-40300  
 

1050 *REINFORCING STEEL (EPOXY COATED) 50,880.000 0.000

LB  50,880.000 27,984.00

0.55000 50,880.000 27,984.00

602-00020  
 

1055 *BRIDGE RAIL TYPE 7 600.000 0.000

LF  600.000 25,200.00

42.00000 600.000 25,200.00

606-10700  
 

1060 *2 INCH ELECTRICAL CONDUIT 600.000 0.000

LF  600.000 3,000.00

5.00000 600.000 3,000.00

613-00200  
 

1350 ADDED ITEM (EACH)/ SOUND WALL OVERFLOW DRAINS 3.000 3.000

EACH 0.000 0.00

920.81000 3.000 2,762.43

900-00007  
 

CAT 0301 $124,394.00 521,753.43CURRENT AMT 524,917.83 $$

CAT NO0302 MSE WALL B 

1065 STRUCTURE EXCAVATION 135.000 135.000

CY  0.000 0.00

4.50000 135.000 607.50

206-00000  
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CAT NO0302 MSE WALL B 

1070 *STRUCTURE BACKFILL (CLASS 1) 177.000 177.000

CY  0.000 0.00

10.00000 177.000 1,770.00

206-00100  
 

1075 *MECHANICAL REINFORCEMENT OF SOIL 78.000 78.000

CY  0.000 0.00

19.00000 78.000 1,482.00

206-00360  
 

1080 *BLOCK FACING 257.000 257.000

SF  0.000 0.00

10.00000 257.000 2,570.00

504-04410  
 

1085 *CONCRETE CLASS B 1.000 1.000

CY  0.000 0.00

220.00000 1.000 220.00

601-01000  
 

1090 CONCRETE CLASS D (BRIDGE) 13.000 0.000

CY  13.000 2,470.00

190.00000 13.000 2,470.00

601-03040  
 

1095 *STRUCTURAL CONCRETE COATING 17.000 0.000

SY  0.000 0.00

3.60000 0.000 0.00

601-40300  
 

1100 *REINFORCING STEEL (EPOXY COATED) 1,865.000 0.000

LB  1,865.000 1,025.75

0.55000 1,865.000 1,025.75

602-00020  
 

1105 *BRIDGE RAIL TYPE 7 2.000 0.000

LF  2.000 84.00

42.00000 2.000 84.00

606-10700  
 

1110 *2 INCH ELECTRICAL CONDUIT 2.000 0.000

LF  2.000 10.00

5.00000 2.000 10.00

613-00200  
 

CAT 0302 $3,589.75 10,239.25CURRENT AMT 10,300.45 $$

CAT NO0303 MSE WALL C 

1115 STRUCTURE EXCAVATION 14.000 14.000

CY  0.000 0.00

4.50000 14.000 63.00

206-00000  
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CAT NO0303 MSE WALL C 

1120 *STRUCTURE BACKFILL (CLASS 1) 153.000 153.000

CY  0.000 0.00

10.00000 153.000 1,530.00

206-00100  
 

1125 *MECHANICAL REINFORCEMENT OF SOIL 89.000 89.000

CY  0.000 0.00

19.00000 89.000 1,691.00

206-00360  
 

1130 *BLOCK FACING 246.000 246.000

SF  0.000 0.00

10.00000 246.000 2,460.00

504-04410  
 

1135 *CONCRETE CLASS B 1.000 1.000

CY  0.000 0.00

220.00000 1.000 220.00

601-01000  
 

1140 *REINFORCING STEEL (EPOXY COATED) 27.000 0.000

LB  0.000 0.00

0.55000 0.000 0.00

602-00020  
 

CAT 0303 $0.00 5,964.00CURRENT AMT 5,978.85 $$

CAT NO0305 E-17-QA 

1145 REMOVAL OF SLOPE AND DITCH PAVING 1,095.000 1,095.000

SY  0.000 0.00

6.00000 1,095.000 6,570.00

202-00026  
 

1150 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

8,800.00000 1.000 8,800.00

202-00495  
 

1155 STRUCTURE EXCAVATION 58.000 58.000

CY  0.000 0.00

4.50000 58.000 261.00

206-00000  
 

1160 STRUCTURE BACKFILL (CLASS 2) 95.000 95.000

CY  0.000 0.00

10.00000 95.000 950.00

206-00200  
 

1165 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 148.000 148.000

CY  0.000 0.00

230.00000 148.000 34,040.00

507-00100  
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CAT NO0305 E-17-QA 

1170 BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

5,700.00000 2.000 11,400.00

513-00600  
 

1175 CONCRETE CLASS D (BRIDGE) 30.000 30.000

CY  0.000 0.00

190.00000 30.000 5,700.00

601-03040  
 

1180 *STRUCTURAL CONCRETE COATING 10,057.000 10,057.000

SY  0.000 0.00

3.60000 10,057.000 36,205.20

601-40300  
 

1185 *REINFORCING STEEL (EPOXY COATED) 2,634.000 2,634.000

LB  0.000 0.00

0.55000 2,634.000 1,448.70

602-00020  
 

1190 18 INCH PLASTIC PIPE 211.000 211.000

LF  0.000 0.00

50.00000 211.000 10,550.00

603-50018  
 

1195 *BRIDGE RAIL TYPE 4 44.000 44.000

LF  0.000 0.00

85.00000 44.000 3,740.00

606-10400  
 

CAT 0305 $0.00 119,664.90CURRENT AMT 119,664.90 $$

CAT NO0306 E-17-QP 

1200 STRUCTURAL STEEL 400.000 0.000

LB  0.000 0.00

12.00000 0.000 0.00

509-00000  
 

CAT 0306 $0.00 0.00CURRENT AMT 4,800.00 $$

CAT NO0307 WALL E-17-CM MASONRY NOISE WALL

1205 STRUCTURE EXCAVATION 3,890.000 3,890.000

CY  0.000 0.00

4.50000 3,890.000 17,505.00

206-00000  
 

1210 STRUCTURE BACKFILL (CLASS 2) 2,340.000 2,340.000

CY  0.000 0.00

10.00000 2,340.000 23,400.00

206-00200  
 

1215 *DRILLED CAISSON (24 INCH) 3,900.500 3,900.500

LF  0.000 0.00

50.00000 3,900.500 195,025.00

503-00024  
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CAT NO0307 WALL E-17-CM MASONRY NOISE WALL

1220 *CONCRETE CLASS B 1,041.000 1,041.000

CY  0.000 0.00

220.00000 1,041.000 229,020.00

601-01000  
 

1225 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000

SF  0.000 0.00

0.61000 0.000 0.00

601-40302  
 

1230 *REINFORCING STEEL 176,034.310 176,034.310

LB  0.000 0.00

0.43000 176,034.310 75,694.75

602-00000  
 

1235 INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 24.000 21.000

LF  3.000 480.00

160.00000 24.000 3,840.00

604-19710  
 

1240 *FENCE (TEMPORARY) 4,306.920 4,161.920

LF  145.000 391.50

2.70000 4,306.920 11,628.68

607-11580  
 

1245 *FENCE MASONRY (SOUND BARRIER) 71,300.000 69,205.750

SF  0.000 0.00

13.30000 69,205.750 920,436.48

607-13000  
 

1245 MATERIAL ALLOWANCE MASONRY SOUND BARRIER MATERIALS 8,927.438

SF  0.000 0.00

0.68383 8,927.438 6,104.85

1250 GUTTER TYPE 2 SPECIAL 4,920.000 4,920.000

LF  0.000 0.00

15.00000 4,920.000 73,800.00

609-24000  
 

1345 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0307 $871.50 1,556,454.76CURRENT AMT 1,578,203.43 $$

CAT NO0400 CONSTUCTION ENGINEERING BID ITEMS 

1255 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

53,700.00000 1.000 53,700.00

620-00005  
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CAT NO0400 CONSTUCTION ENGINEERING BID ITEMS 

1260 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00

620-00012  
 

1265 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

620-00020  
 

1360 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 0.000

DOL -107,808.000 -107,808.00

1.00000 -107,808.000 -107,808.00

900-00006  
 

CAT 0400 $-107,808.00 -37,408.00CURRENT AMT 70,400.00 $$

PROJECT TOTAL 671,765.24 $ 13,683,078.28CURRENT AMT 17,955,007.15 $$


